
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:10 PM

Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 169 Date: 21-Jul-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 316

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Working on Submittal 1635 Rev. 0, OBG Lifting Lug Fatigue Analysis.

2. Working on RFI 2182 Rev. 0. According to PB, we need more details and configuration of the lifting
device and also the calculation need to be submitted to the Department to show the force apply to the
flange of the service platform. However, the contractor can do what them proposed at its own risk and
work out the engineer's part latter.

3. Continue to grout the prestress duct on "W" line at W2 cap beam west face, top row. For the prestress
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ducts been grouted yesterday, workers are taking off the caps of the ducts.

4. Conco, the concrete sub-contrator has 3 carpentors working on the form works for the cover plates of
the W2 columns.

Gars Pen, Sashin Goniapc and Salvador Aldana.

5. CMC, the rebar sub-contractor has 4 iron workers work on the rebar works.
Martin Batres, David Garcia, Jorge Chipres and Shane Moldovan.

6. Installing the bikepath brackets by Enrich's crew, 4 iron workers.
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